TETRA TECH EM INC.

Rockaway 80 Corporate Center

100 Enterprise Drive, Suite 400
Rockaway, New Jersey 07866

Tel. (973) 659-9996 Fax. (973) 659-1287

March 31, 2006

Mr. Steve Maybury

New Jersey Department of Environmental Protection
Site Remediation & Waste Management

Division of Remediation Management and Response
Bureau of Northern Case Management

401 East State Street, 5 Floor

Trenton, New Jersey 08625-0028

Subj ect: Response Plan

Reference: Northeast Developers, Inc. Property located at 201 Shevchenko
Avenue, South Plainfield, NJ

Dear Mr. Maybury:

On behalf of Ford Motor Company, Tetra Tech is submitting the attached Response Plan
for the removal of crushed concrete material from the Northeast Developers, Inc. (NEDI)
property located at 201 Shevchenko Avenue in South Plainfield, NJ. This plan
incorporates the specific requirements as outlined in the NJDEP Administrative Order
issued to Ford Motor Company (Ford) on March 24, 2006 (EA ID # PEA06003 PI
U1166).

All information in this Plan concerning the crushed concrete on the Northeast
Developers Shevchenko Avenue property, including the origin of the crushed concrete,
was obtained from discussions with NEDI. Tetra Tech has relied on this information in
drafting this Response Plan.

This plan details the removal and disposal of crushed concrete material currently located
on the Northeast Developers property referenced above that was reportedly transported
from the former Ford Edison Assembly Plant property located at 939 U.S. Highway
Route 1 in Edison, New Jersey by Northeast Developers. This Response Plan addresses
the following major elements:

1. Prepare apublic information and participation plan that includes:

e Pogting anotice of “Intended Remediation Activities’ for the site.
e Create an Information Fact Sheet.
e Develop and Launch a Website.



2. ldentify, remove and dispose of material at an approved disposal facility.
3. Implement and maintain dust control measures including air monitoring

4. Provide disposal tracking logs and documentation for crushed concrete materials
removed from the Northeast Developers property.

5. Collect and analyze “post-excavation” samples from the soil located below the
removed material to insure that no material is left at the site.

6. Submit progress reports to the NJDEP.

Current Summary

The property is located at 201 Shevchenko Avenue, South Plainfield, NJ and consists of a
contractors staging yard used by NEDI to stage heavy equipment and construction
materials utilized in daily business operations. Reportedly, six to ten truck loads (120 to
200 cubic yards) of crushed concrete material was transported to the property by NEDI
for future use as structural fill material. Analytical data corresponding to the crushed
concrete material presented to NEDI a the time of pickup from the Ford Edison
Assembly Plant property indicates that the material meets the NJ Residential Direct
Contact Soil Cleanup Criteria (RDCSCC) for all constituents. Based upon visual
observations and discussions with NEDI, at present, approximately 100 cubic yards of
material still remains in stockpiles on the site. According to NEDI, the balance of the
crushed concrete was taken from the 201 Shevchenko Avenue property to 154 Stelton
Road, Piscataway, NJ, were it was reportedly used as a sub-base in the construction of a
parking lot for a recently constructed office complex. This site is also owned by NEDI
(although the owner of record is technically N.E.D. Associates LLC) and is listed in the
Administrative Order referenced above. Information regarding this site can be found in
the Response Plan prepared for this property.

Ford is coordinating the institution of interim control measures at the site including
covering and securing all stockpiles with reinforced poly sheeting and/or heavy duty tarps
to control fugitive dust emissions and storm water runoff. A site map is included as
Attachment 1.

Public Information and Participation Plan

As part of the Public Information and Participation plan, Ford will post a notice of
“Intended Remediation Activities” in a local newspaper. The notice will be a minimum
of a quarter page and will list the intended remedial actions for the site along with
proposed times and dates. The listing will aso include company contact names and
telephone numbers and a reference to the public information website (once launched).
Ford will also create an Information Fact Sheet that will be available for hand-out during
any public meetings. The Fact Sheet will detail relevant site history activities, NJDEP
involvement and proposed future remediation activities. Ford contact names, telephone



numbers and e-mail addresses will be printed on the Fact Sheet, as well as a reference to
the NJDEP Office of Community Relations. In addition, Ford will also develop and
launch a website as a repository for information that can be accessed by the general
public.

Waste Classification Sampling and Analysis

Based upon visual observations and information supplied by NEDI, an estimated 100
cubic yards of crushed concrete material is present onthe site. Prior to the removal of the
material from the site, Tetra Tech will collect one waste classification sample per every
500 cubic yards (minimum of one sample) from the crushed concrete stockpiles. Five
discrete grab samples from the crushed concrete stock piles will be collected to form one
composite sample as per NJDEP protocol. The sampling frequency and analytical
parameters are based upon the disposal requirements set by the Middlesex County Utility
Authority (MCUA) landfill. The waste classification analysis consists of Total Petroleum
Hydrocarbons (TPHs), Poly-Aromatic Hydrocarbons (PAHs)/Base Neutral (B/N)
Compounds, Polychlorinated Biphenyls (PCBs), RCRA Characteristics, and Full
Toxicity Characteristic Leaching Procedure (TCLP) Parameters. The collected sample
will be sent to Severn Trent Laboratories, a NJ-certified laboratory and will be analyzed
on an accelerated turn-around time of one week (5 working days) to expedite the removal
process.

Additional samples may be collected from storm water outfall areas or other areas on the
site where storm water run off could have contributed to off-site migration. A map
depicting sample locations of potential migration locations will be developed and
submitted to NJDEP upon inspection of the site.

Removal and Disposal Procedure

Upon completion and review of the waste classification sampling and analysis, the
stockpiled crushed concrete material will be removed by Ford. The material will be
transported by a properly registered and licensed hauler, if required under applicable New
Jersey Statutes and regulations, to MCUA Middlesex County Landfill or BFI Conestoga
Landfill. It is anticipated that the crushed concrete material will be transported to the
landfill for use as cover material. A Tetra Tech site representative will ensure that all
shipping manifests, bills of lading or any other required shipping documents have been
properly completed for endorsement by Ford or Ford's appointed representative prior to
trucks leaving the site. No material will leave the site without prior written approval
from the NJDEP.

Dust Management Plan and Health & Safety Plan

A Dust Management Plan and site specific Health & Safety Plan (HASP) will be
prepared for all workers entering the site. The HASP will be prepared in accordance with
all Occupational Safety & Health Administration (OSHA) requirements.



All on-site activities will be conducted in a manner to minimize fugitive dust emissions.
To accomplish this, the following controls will be implemented:

e All material to be removed from the site will be covered or placed in tarped roll-
off containers to prevent dust migration.

e A water truck and water spray will be used to control dust during removal and
loading activities.

e A real-time air monitoring program will be implemented before any removal
work is performed. Thiswill include monitoring of dust in the exclusion zone, at
the perimeter of the site, and for personnel working in the exclusion zone. Also,
a meteorological station will be placed at the site to record information such as
daily temperatures, wind speed and direction, etc.

o All material loading will occur on a loading area prepared with two layers of 6-
mil thick nylon reinforced polyethylene sheeting. After each truck is loaded, any
material that may have spilled onto the body of the truck will be swept onto the
polyethylene sheeting. Any loose material observed on and around the tires will
be removed with a broom. Any material build-up on the reinforced polyethylene
sheeting will be carefully swept and returned to the stockpile for load-out.
Damaged polyethylene sheeting will be immediately replaced.

e Additional decontamination of the vehicles/equipment may take place in the
event that the procedures described above are not sufficient to remove material.
Absorbent tracking pads and/or a light power wash would be utilized in the event
that dry-decontamination did not adequately remove material. This control will
adequately address the concern for crushed concrete material leaving the site.

Ford will immediately cease removal activities at the site if any of the air monitoring
action levels or other standards in the attached dust management program is exceeded. In
addition, Ford will cease work if the control measures detailed in this Plan or any other
provisions of the Administrative Order, regulations or law, are not being met. If this
occurs, Ford will not resume work activities until the issues are resolved to the
satisfaction of NJDEP.

The specific activities to be conducted for the air monitoring at the site are presented in
Attachment 2.

Pos Removal Sampling

In accordance with the NJDEP Technical Requirements for Site Remediation, post-
removal sampleswill be collected from all areas where the crushed concrete material was
stockpiled. (Bottom of excavation - 1 sample per 900 square feet; Sidewall — 1 sample
for every 30 linear feet of sidewall with a minimum of one sample being collected). The
post-excavation samples will be analyzed for PCBs, Base Neutral compounds with a
forward library search (B/N+15), and TPH. The collected samples will be sent to Severn
Trent Laboratories, a NJ certified laboratory. Laboratory analysis will be performed on
an accelerated turn-around time of one week (5 working days). After receipt of analytical
data, Ford will confirm that PCBs greater than 0.49 ppm do not remain in the areas were



material was removed and no other constituents exceed their respective RDCSCC. If any
constituents remain above their respective RDCSCC in the areas of material removal,
additional material will be removed.

A map depicting the proposed post removal sample locations will be developed and
submitted to NJDEP prior to implementing post removal sampling.

Reporting

Asrequired in the Administrative Order, Ford will provide the following information:

e Progress reports will be submitted to the NJDEP and the designated official from
South Plainfield on the 1% and 16™ of each month of removal activity at the site.
The progress report will include a summary of activities conducted and results of
air monitoring for the period being summarized.

o A final report will be issued to the NJDEP and South Plainfield officials within 14
days after completion of all remedial action activities and receipt of final
analytical data. The final report will include a discussion of the procedures taken
to eliminate all possible exposure from the material removed and the effectiveness
of the procedures implemented to control fugitive dust emissions. The report will
also include origin and disposal forms pursuant to Solid Waste Management
regulations that identify all material removed form the site. This information will
include the weight of the material and equivalent cubic yards.

e Other reports required by the NJDEP or other significant correspondence issued
to the NJDEP will be provided to South Plainfield officials.

Schedule

Ford will initiate work for the above referenced activities within 2 days after written
approval from the NJDEP. Ford Motor Co. will complete remedial action activities
within 30 days after approval of this plan.

Ford Motor Company will notify you prior to the start of any on-site activities and
immediately if there are any changes to the schedule. If you have any questions, please
contact me at 973-659-9996, extension 231.

Sincerely,

Douglas Sullivan
Senior Project Manager



ATTACHMENT 1
(Site Map)



Hamilton Boulevard

Commercial
Property

Commercial
Property

201 Shevchenko Ave.

garage

Equipment
Sfr:lorclpge Yard

Notes: Less than 100 cubic yards of crushed
concrete material is staged in several locations along
the southwestern and southeastern property
boundaries of the 201 Shevchenko Ave. property.

LEGEND SITE ID: 201 Shevchenko Avenue
(Northeast Developers)
South Plainfield, New Jersey
TETRA TECH Propeny Boundar
ENGINEERS  SCIENTISTS CLIENT: Ford Motor Company
Rockaway 80 Corporale Center
100 EnterPrise Drive, Suite 400 SCALE DRAWN BY: |CHECKED BY:

Rookaway, New Jersey 07866 —%—%— Chainlink fence " -5 B s
973 659-9996 973 659-1287

PLOT DATE:

3/31/2006 SITE MAP




ATTACHMENT 2
(Dust Management and Health & Safety Plans)



DUST MONITORING PLAN

EXCLUSION ZONE MONITORING:

Purpose: Evaluate release of dust in zones to determine proper dust control
measures.

* Exclusion zone (where work activities will occur) will be established.

* PDR-1000 Dust monitors will be located downwind at the perimeters of the exclusion
zones.

* Action levels to implement dust control will be sustained readings (5 minutes) above
5 mg/my’.
Visual assessment of dust levels will be used to implement dust control.

*  Dust control measures shall be water or dry agents during cold weather and shall be
on-site at all times.

PERIMETER MONITORING:
Purpose: To identify and control off-site dust emissions.

* Determine strategic perimeter sampling locations based on wind direction, on-site
operations, neighboring properties, public thoroughfares, and NJ DEP concurrence.

*  DR-4000 respirable particulate monitors (PM-10) with omni-directional inlets will be
used to measure levels of respirable dust at perimeter of the property.

* Action levels to implement dust control or to trigger monitor for specific
contaminates of concern (i.e. PCB’s) will be sustained readings (15 minutes) above
150 ug/m’ as identified in the National Ambient Air Quality Standards (NAAQS).
(See Attachment A-NAAQS Standards)

PERSONAL MONITORING:

Purpoese: Evaluate worker exposure during normal work activities to be able to
wear appropriate PPE.

¢ Determine personnel exposure of worker.

e Monitoring for total dust.

*  Use pre-weighed filter cassettes and a low flow pump for dust sampling, (Sce
Attachment B-Sampling Methods)

* Action Ee{vel to implement upgrade of personal protection equipment (PPE) for dust is
15 mg/m™.

Based on the low levels of PCB’s {(Generally 2 ppm) the action level for dust that would
trigger PCB concerns and monitoring is estimated at 300 mg/m®”. If this action level is
exceeded monitoring for PCB’s will require the following:




* Use sorbent tube and low flow pump for PCB sampling. (See Attachment B-
Sampling Methods)

* Action level to implement upgrade of personal protection for PCB’s is 0.001 mg/m’
for the National Institute for Occupational Safety and Health (NIOSH) and 1 mg/m’
for the Occupational Safety and Health Administration (OSHA). Tetra Tech
recommends using the NIOSH standard as an action level for upgrading PPE.

*Formula to correlate PCB levels in soil to dust levels is:

(Calculation: Convert PCB soil levels to a fraction (2 mg/kg = 0.000002) and multiply by the
particulate concentration). For example if the particulate concentration is at 500 mg/m’ then

the concentration of PCB in air is 0.001 mg/m’, which is the REL.

METEOROLOGICAL STATION:
Purpose: To record weather conditions related to the site.

* Determine location of METSTATION.

* Record daily the temperature, relative humidity, barometric pressure, wind speed and
direction.

* Assess this information and correlate with particulate monitoring results.

REPORTING:
Purpose: To ensure communications between ail parties,

* Progress reports will be submitted to Ford prior to the 1* and 16® of each month.
Ford will issue reports to the NJDEP and municipal officials in accordance with the
Administrative Order EA ID #: PI V1166,

* Progress reports will summarize results of the perimeter monitoring and
meteorological information during that period.

* Final report will be generated at the end of the project and will include all perimeter
monitoring results, meteorological information, and field documentation logs
ensuring the effectiveness of the dust management plan. Ford will issue reports to the
NJDEP and municipal officials in accordance with the Administrative Order EA 1D #:
PIV1le6.

CONCLUSION:

Monitoring of dust levels will take place prior to removal activitics, during removal
activities, and after removal activities are complete,




ATTACHMENT A
(NAAQS Standards)




EPA National Ambient Air Quality Standards (NAAQS) Page [ of |

National Ambient Air Quality Standards

| POLLUTANT STANDARD STANDARD
i VALUE * TYPE :
| Carbon Monoxide (CO)
i 8-hour Average 3 ppm (10 mg/m3 Primary
1-hour Average 38 ppm (40 mg/m?3) Prirary
Nitrogen Dioxide {(NO}
Annual Aritimetic Mean G.053 ppm (190 pg/im¥  Primary & Secondary
Ozone (Q,)
1-hour Average 0.12 ppm {236 ugim®)  Primary & Secondary
8-hour Average Q.08 ppm (157 pgi®)  Primary & Secondary
Lead {Ph)

Quarterly Average 1.8 pg/m® Primary & Secondary
Particulate (PM 10) Particles with diameters of 10 micromaters or less {
1 Annual Arithmelic Mean 50 pgim® Primary & Secondary |

24-hour Average 150 pg/m? Primary & Secondary

Particulate (PM 2.5} Particles with diamelers of 2.6 micrometers or less
Annual Arithmetic Mean 15 ug/m3 Primary & Secondary
24-hour Average 85 pgim? Primary & Secondary
Sulfur Dioxide (SO,)

Annual Arithmetic Mean ¢.030 ppm (B0 po/m¥) Primary

24-hour Average 0.14 ppm {385 pgimy Primary

3-hour Average 050 ppm (1300 pgim¥) Secondary i

* Parenthetical value is an appreximately equivalent concentration.

htip:/www.theere. com/fedlaw/legal | 4air/eriteria. him 312006
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(Sampling Methods)




Guide to NIOSH/OSHA/ASTM Ait Sampling Methods Page f of 2
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Guide to NIOSH/OSHA/ASTM Aiwr
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Guide to OSHA/MNIOSH/ASTM Air Sampling Methods

Folychiorinated biphenyls

Chemical Hazard:
CAS Number:

Agency Reference:

Agency Standards
TWA {ppm}h

Sample Volume {liter)
TWA:

Sampling Rate (mlimin)

TWA:

Sampting Time
TWA {(haurs):

Anaiytical Method:

SKC Equimpent:

Limit of Detaction:

LOD Note:

Pclychlonnated biphenyls
1338-38-3
NIOSH 5503

0.001 mg/m3 (10 hn)

48

100G (200}

& (4}

GC-ECD - Gas Chromatography-Electron Capture Detecto

Filter 228-18
Filter Casselte
Sorbaat Tube

228-32
226-39

{ Mpg/sample

The policies of the AlHA Iaboratory accreditation committes
requere that methad detection Emits must be established an

34172006



@ Tetra Tech EM Inc. NON-HAZWOPER HEALTH AND SAFETY PLAN

Site Name: Shevchenko Avenue (Northeast Developers, Inc.) EMI Site Contact: Matt Bianchi Telephone: (973) 659-9996
Location: 201 Shevchenko Avenue, South Plainfield, NJ Client Site Contact: Mr. Todd Walton Telephone: (313) 845-1921
EPA 1.D. No. Prepared By: Doug Sullivan Date: 31 March 2006
Project No. 1P483.04 Date of Activities:
Objectives:
. F\’_emoval of crushed concrete material at the Shevchenko Avenue X  Active [] Uncontrolled [] Residential
ste: L] Inactive XI controlled XI  Industrial

Other activities will include implementation of:
e dust control measures including air monitoring;
e post-excavation sampling; and
e traffic control. This includes managing the flow of trucks and
equipment entering and leaving the site to ensure worker and public
safety.

Details regarding these activities to be conducted at the Shevchenko
Avenue site have been outlined in the Response Plan prepared by Tetra
Tech dated March 31, 2006. This site-specific HASP is intended to
ensure site activities are conducted in a safe and efficient manner. Also,
this site-specific HASP relies on the specific health and safety provisions
outlined in Tetra Tech’s HASP for the Edison, NJ site (dated February 24,
2006).

S:\Projects\Private- Industria\Ford Motor Co\HASP\Site Specific HASPs\Modify NJDEP Comments 032906\Shevchenko Avenue HASP 03-31-06.doc 3/31/2006
1




@ Tetra Tech EM Inc.

NON-HAZWOPER HEALTH AND SAFETY PLAN

Initial Site information

As discussed in Tetra Tech’s Response Plan, the crushed concrete material currently located on the Shevchenko Avenue property was reportedly transported from
the former Ford Edison Assembly plant property located in Edison, NJ. This material will be removed and disposed from the Shevchenko Avenue property.

SWP6-1 -
SWP6-2 -
SWP 6-3 -
SWP 6-4 -
SWP6-5 -
SWP-6-6 -
SWP 6-7 -
SWP 6-8 -
SWP6-9 -
SWP 6-10 -
SWP 6-11 -
SWP 6-13 -
SWP 6-14 -
SWP 6-15 -
SWP 6-16 -
SWP 6-17 -
SWP 6-21 -
SWP 6-22 -

I < < I

Applicable Safe Work Practices (SWP) attach to HASP:
Check as many as applicable

General Safe Work Practices

Control of Hazardous Energy Sources (Lockout/Tagout)

Safe Drilling Practices

Excavation Practices

W orking Over or Near W ater

Hot Work Practices

Special Site Hazards

Safe Electrical Work Practices

Fall Protection Practices

Portable Ladder Safety

Drum and Container Handling Practices
Flammable Hazards and Ignition Sources
Spill and Discharge Control Practices
Heat Stress

Cold Stress

Biohazards

Radiation Safety Practices
Hydrographic Data Collection

SWP 6-23 - Permit-Required Confined Space

SWP 6-24 - Non-Permit-Required Confined Space

SWP 6-25 - Oil and Petroleum Distillate Fuel Product Hazards

SWP 6-26 - Use of Heavy Equipment

SWP 6-27 - Respirator Cleaning Procedures

SWP 6-28 - Safe Work Practices for Use of Respirators

SWP 6-32 - Safe Work Practice for Sampling Anthrax Contamination in
Buildings

SWP 6-33 - Safe Work Practice for UXO-Related Site work

[ OXXXOOC

Tetra Tech Employee Training and Medical Requirements:
Basic Training and Medical

Initial 40 Hour Training

8-Hour Supervisor Training (one-time)

Current 8-Hour Refresher Training

Current Medical Clearance (including respirator use)

Current First Aid Training (minimum 1 Tetra Tech employee on site)
Current CPR Training (minimum 1 Tetra Tech employee on site)

XXX

S:\Projects\Private- Industria\Ford Motor Co\HASP\Site Specific HASPs\Modify NJDEP Comments 032906\Shevchenko Avenue HASP 03-31-06.doc
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Tetra Tech EM Inc. NON-HAZWOPER HEALTH AND SAFETY PLAN

Field Activities Covered Under This Plan:

Level of Protection®

Task Description Primary Contingency Date of Activities

1 Air monitoring/Dust Control/Management of trucks/equipment [1Ja [1e [Jc KXo [1a [1e [dc [dbo TBD

2 Excavation/removal of crushed concrete aggregate materials; Post-excavation [1Ja [1e [Jc KXo [1a [1e [dc [dbo TBD
sampling

Site Personnel and Responsibilities (include subcontractors):

Employee Name and Office Code Task(s) Responsibilities

Project Manager (Doug Sullivan) 1land 2 ¢ Directs project investigation activities, makes Field Team Leader and Site
Safety Coordinator (SSC) aware of pertinent project developments and plans,
and maintains communications with client as necessary.

Field Team Leader/Site Safety Coordinator (SSC) (TBD) land 2 * Directs project investigation activities, makes site safety coordinator (SSC)
aware of pertinent project developments and plans, and maintains
communications with client as necessary. . Responsible for reporting any
exceedances to the NJDEP and local officials upon discovery of exceedances.

The roles of Field Team Leader and site Safety Coordinator are
allowed to be fulfilled by the same person.

e Ensures that appropriate personal protective equipment (PPE) is available,
enforces proper utilization of PPE by on-site personnel, suspends investigative
work if he or she believes that site personnel are or may be exposed to an
immediate health hazard, implements the health and safety plan, and reports
any observed deviations from anticipated conditions described in the health and
safety plan to the health and safety representative.

Field Personnel land 2 e Completes tasks as directed by the project manager, field team leader/SSC,
and SSC, and follows all procedures and guidelines established in the Tetra
Tech, Inc., Health and Safety Manual.

Emergency Contacts: Telephone No.
Work Care (800) 455-6155
U.S. Coast Guard National Response Center (800) 424-8802
InfoTrac (800) 535-5053
Hospital (609) 394-6000
Fire department 911
Police department 911

Tetra Tech EM Inc. Personnel:
Regional Safety Officer: Matt Bianchi (973) 659-9996, ext. 237
Health and Safety Representative: Rick Ecord, CIH (404) 225-5527
Office Health and Safety Coordinator: Matt Bianchi (973) 659-9996
Project Manager: Doug Sullivan (973) 659-9996, ext. 231
Field Team Leader/SSC: To Be Determined (TBD)

S:\Projects\Private- Industria\Ford Motor Co\HASP\Site Specific HASPs\Modify NJDEP Comments 032906\Shevchenko Avenue HASP 03-31-06.doc 3/31/2006
3



Tetra Tech EM Inc.
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NON-HAZWOPER HEALTH AND SAFETY PLAN

Hospital Route Map:
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Directions

1.Start at 201 SHEVCHENKO AVE, SOUTH PLAINFIELD - go< 0.1 mi
2 Turnleft onHAMILTON BLVD - go 0.1 mi

3 Turnleft on STELTON RD - go 0.8 mi

4 Turnright on METLARSLN - go 0.7 mi

5 Turn left to follow CR-609 - go 2.6 mi

6 Turnright on RIVER RD[RT-18] - go 0.2 mi

7 Turnleft on LANDING LN - go 0.6 mi

8 Turnleft on EASTON AVE - go 0.5 mi

9 Arriveat ST PETER'SMEDICAL CENTER
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